Nebraska Department of Roads Date: 01.20.2016 Nebraska Department of Roads Date: 01.20.2016
Estimate Summary to Contractor Page: 1of 12 Estimate Summary to Contractor Page: 1of 12
Contract ID: 4877 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 4877 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0022 Pay Period End Date:  01.15.2016 Est Number: 0022 Pay Period End Date:  01.15.2016
Contract Location: Total to Date  Prev to Date This Estimate
RED CLOUD SOUTH Estimate Type: PROG Current Contract Amt Total Earnings  $3,487,458.81 $3,482,003.23 $5,455.58
$3,542,212.56 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $3,487,458.81  $3,482,003.23 $5,455.58
ontractor: Date Lot 07.31.2014 $3.309.747.12 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION, INC. ated e;. o Escrow Amount $.00 $.00 $.00
129 E 2ND ST e Dateé\war ed. g:;i;gij % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .26. .
PO BOX 1087 ! 98% Net Earnings  $3,487,458.81  $3,482,003.23 $5,455.58
Date Notice for Work to )
Begin: 01.05.2014 % Time Comp
HASTINGS NE 68902-1087 gin: - BRI 919  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 01.09.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 12.14.2015 Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-10,190.06 $-10,190.06 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
WEBSTER ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
41877 000 STPD-281-1(112) 281 0.00 5.84 GR CULV SEED BR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$10,190.06 -$10,190.06 $.00
Payment  $3,477,268.75 $3,471,813.17 $5,455.58
Project Manager District Engineer
Kohmetscher, Kevin 01.15.2016 Meyer, Keith 01.15.2016
Construction Engineer Controller
Halstead, Kerri 01.19.2016 Burling, Laurie 01.19.2016
Controller
Burling, Laurie 01.19.2016
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Est Number: 0022 Pay Period End Date:  01.15.2016 Est Number: 0022 Pay Period End Date:  01.15.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1123.00 15.00 25.000 375.00
0001 0001 0030.10 25,000.00 1.000 25,000.00 REMOVE CONCRETE DITCH LINER SY 25.000 375.00
MOBILIZATION LS 1.000 25,000.00 25.000 375.00
1.000 25,000.00 0.000 0.00
0.000 0.00 0010 0010 1133.05 5,900.00 1.000 5,900.00
0002 0002 1009.00 18,500.00 1.000 18,500.00 REMOVE RAILROAD CROSSING EACH 1.000 5,900.00
GENERAL CLEARING AND GRUBBING LS 1.000 18,500.00 1.000 5,900.00
1.000 18,500.00 0.000 0.00
0.000 0.00 o011 0011 1701.24 30.00 38.000 1,140.00
0003 0003 1011.00 30.00 823.000 24690.00 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 38.000 1,140.00
WATER MGAL 823.000 2460000 OR8 38.000 1,140.00
0.000 0.00 0.000 0.00
0.000 000 0012 0012 4045.00 1,500.00 1.000 1,500.00
0004 0004 1012.00 108.00 56.000 6,048.00 REMOVE STRUCTURE EACH 1.000 1,500.00
RIGHT-OF-WAY MARKERS EACH 56.000 6,048.00 AT cTA 403401 LT. 1.000 1,500.00
92.000 9,936.00 0.000 0.00
0.000 0.00 0013 0013 7017.00 2.35 6,248.000 14,682.80
0005 0005 1030.00 9.72  39,185.000 380,878.20 REMOVE GUARDRAIL LF 6,248.000 14,682.80
EARTHWORK MEASURED IN EMBANKMENT cy 39,185.000 380,878.20 6,592.000 15,491.20
39,185.000 380,878.20 0.000 0.00
0.000 0.00 0014 0014 L006.00 330.00 19.000 6,270.00
0006 0006 1102.00 6.00 5,096.000 30,576.00 COVER CROP SEEDING ACRE 19.000 6,270.00
REMOVE ASPHALT SURFACE 5\% 5,096.000 30,576.00 0.000 0.00
1,363.925 8,183.55 0.000 0.00
0.000 0.00 0015 0015 L006.50 2,990.00 5.000 14,950.00
0007 0007 1106.00 7.00 617.000 4,319.00 TEMPORARY SEEDING ACRE 5.000 14,950.00
REMOVE DRIVEWAY 5\% 617.000 4,319.00 0.000 0.00
92.910 650.37 0.000 0.00
0.000 0.00 0016 0016 L019.13 1.25 9,042.000 11,302.50
0008 0008 1107.00 7.00 253.000 1,771.00 EROSION CONTROL, CLASS 1D SY 9,042.000 11,302.50
REMOVE WALK sy 253.000 1,771.00 8,619.752 10,774.70
278.887 1,952.21 0.000 0.00
0.000 0.00 0017 0017 L019.20 3.95 2,088.000 8,247.60
EROSION CONTROL, CLASS 2A sY 2,088.000 8,247.60
1,478.000 5,838.10
0.000 0.00
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Est Number: 0022 Pay Period End Date:  01.15.2016 Est Number: 0022 Pay Period End Date:  01.15.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 L021.51 2.55 17,192.000 43,839.60 0023 0023 4044.00 1,500.00 1.000 1,500.00
EROSION CHECKS, TYPE WATTLE LF 17,192.000 43,839.60 PREPARATION OF STRUCTURE EACH 1.000 1,500.00
14,388.000 36,689.40 AT STATION 167445 1.000 1,500.00
0.000 0.00 0.000 0.00
0019 0019 L022.11 2.25 8,376.000 18,846.00 0024 0024 4044.01 3,000.00 1.000 3,000.00
FABRIC SILT FENCE-LOW POROSITY LF 8,376.000 18,846.00 PREPARATION OF STRUCTURE EACH 1.000 3,000.00
5,644.000 12,699.00 AT STATION 174479 1.000 3,000.00
0.000 0.00 0.000 0.00
4001 4001 1041.00 0.80 0.000 0.00 0025 0025 4044.03 3,000.00 1.000 3,000.00
SALVAGING AND PLACING TOPSOIL SY 104,060.000 83,248.00 PREPARATION OF STRUCTURE EACH 1.000 3,000.00
90,042.288 72,033.83 AT STATION 213427 1.000 3,000.00
0.000 0.00 0.000 0.00
4002 4002 9110.11 189.00 0.000 0.00 0026 0026 4044.05 3,850.00 1.000 3,850.00
RENTAL OF BULLDOZER, FULLY OPERATED HOUR 90.000 17,010.00 PREPARATION OF STRUCTURE EACH 1.000 3,850.00
75.750 14,316.75 1.000 3,850.00
For Slope Tracking AT STATION 231+70
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 618,835.70 0027 0027 4044.06 3,000.00 1.000 3,000.00
Current 719.093.70 PREPARATION OF STRUCTURE EACH 1.000 3,000.00
In place 621,858.31 AT STATION 240+17 1.000 $000.00
This Estimate 0.00 0.000 0.00
GROUP 4 CULVERTS 0028 0028 4044.07 2,800.00 1.000 2,800.00
0020 0020 0030.40 10,000.00 1.000 10,000.00 PREPARATION OF STRUCTURE EACH 1.000 2,800.00
MOBILIZATION LS 1.000 10,000.00 AT STATION 253+98 1.000 2,800.00
1.000 10,000.00 0.000 0.00
0.000 0.00 0029 0029 4044.08 2,800.00 1.000 2,800.00
0021 0021 4020.30 66.00 12.000 792.00 PREPARATION OF STRUCTURE EACH 1.000 2,800.00
CONCRETE DITCH LINING LF 12.000 792.00 AT STATION 263408 1.000 2,800.00
12.000 792.00 0.000 0.00
0.000 0.00 0030 0030 4044.09 3,000.00 1.000 3,000.00
0022 0022 4040.00 300.00 17.000 5,100.00 PREPARATION OF STRUCTURE EACH 1.000 3,000.00
REMOVE HEADWALLS FROM CULVERTS EACH 17.000 5100.00 AT STATION 290473 1.000 3,000.00
17.000 5,100.00 0.000 0.00
0.000 0.00 0031 0031 4044.10 3,000.00 1.000 3,000.00
PREPARATION OF STRUCTURE EACH 1.000 3,000.00
AT STATION 334+04 1.000 3,000.00
0.000 0.00
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. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0032 0032 4044.11 3,000.00 1.000 3,000.00 0041 0041 4360.24 320.00 8.000 2,560.00
PREPARATION OF STRUCTURE EACH 1.000 3,000.00 24" METAL FLARED-END SECTION EACH 8.000 2,560.00
AT STATION 403401 1.000 3,000.00 8.000 2,560.00
0.000 0.00 0.000 0.00
0033 0033 4045.00 3,500.00 1.000 3,500.00 0042 0042 4360.36 530.00 3.000 1,590.00
REMOVE STRUCTURE EACH 1.000 3,500.00 36" METAL FLARED-END SECTION EACH 3.000 1,590.00
AT STA. 331475 1.000 3,500.00 3.000 1,590.00
0.000 0.00 0.000 0.00
0034 0034 4050.01 13.00 598.000 7,774.00 0043 0043 4390.48 1,000.00 1.000 1,000.00
EXCAVATION FOR PIPE, PIPE-ARCH CcY 598.000 7,774.00 48" ROUND EQUIVALENT METAL PIPE EACH 1.000 1,000.00
CULVERTS, AND HEADWALLS 598.000 7,774.00 FLARED-END SECTION 1.000 1,000.00
0.000 0.00 0.000 0.00
0035 0035 4051.01 18.00 1,142.000 20,556.00 0044 0044 4880.30 395.00 105.000 41,475.00
EXCAVATION FOR BOX CULVERTS CY 1,110.000 19,980.00 JACKING 30" CULVERT PIPE, TYPE 2 CLASS IV LF 105.000 41,475.00
1,114.000 20,052.00 104.000 41,080.00
0.000 0.00 0.000 0.00
0036 0036 4100.06 622.00 15.200 9,454.40 0045 0045 8010.03 60.00 124.420 7,465.20
CLASS 47B-3000 CONCRETE FOR HEADWALL CcY 15.200 9,454.40 CRUSHED ROCK FOR BASE COURSE CcY 119.220 7,153.20
15.200 9,454.40 94.461 5,667.66
0.000 0.00 0.000 0.00
0037 0037 4101.06 438.00 398.860 174,700.68 0046 0046 P120.30 82.00 27.000 2,214.00
CLASS 47B-3000 CONCRETE FOR BOX CY 383.785 168,097.83 30" CULVERT PIPE, TYPE 2 LF 27.000 2,214.00
CULVERT 381.131 166,935.38 8.000 656.00
0.000 0.00 0.000 0.00
0038 0038 4150.00 2.38 1,634.000 3,888.92 0047 0047 P128.30 80.00 105.000 8,400.00
REINFORCING STEEL FOR HEADWALL LB 1,634.000 3,888.92 30" CULVERT PIPE, TYPE 2 CLASS IV LF 105.000 8,400.00
1,634.000 3,888.92 104.000 8,320.00
0.000 0.00 0.000 0.00
0039 0039 4151.00 1.35 38,735.000 52,292.25 0048 0048 P300.24 40.00 249.000 9,960.00
REINFORCING STEEL FOR BOX CULVERT LB 37,443.000 50,548.05 24" CULVERT PIPE, TYPE 3,40R 5 LF 249.000 9,960.00
37,092.000 50,074.20 249.000 9,960.00
0.000 0.00 0.000 0.00
0040 0040 4310.36 725.00 1.000 725.00 0049 0049 P300.36 56.00 42.000 2,352.00
36" FLARED-END SECTION EACH 1.000 725.00 36" CULVERT PIPE, TYPE 3,40R 5 LF 42.000 2,352.00
1.000 725.00 42.000 2,352.00
0.000 0.00 0.000 0.00
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Est Number: 0022 Pay Period End Date:  01.15.2016 Est Number: 0022 Pay Period End Date:  01.15.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0050 0050 P300.72 130.00 78.000 10,140.00 GROUP 4A CULVERT AT STA. 184+28
72" CULVERT PIPE, TYPE 3,40R5 LF 78.000 10,140.00 0055 0055 0030.40 5,000.00 1.000 5,000.00
78.000 10,140.00  MOBILIZATION LS 1.000 5,000.00
0.000 0.00 1.000 5,000.00
0051 0051 P402.24 40.00 133.000 5,320.00 0.000 0.00
24" CULVERT PIPE, TYPE 3,4,50R 6 LF 133.000 5,320.00 0056 0056 4044.00 4,000.00 1.000 4,000.00
123.000 4,920.00 PREPARATION OF STRUCTURE EACH 1.000 4,000.00
0.000 0.00 AT STATION 184428 1.000 4,000.00
0052 0052 P406.72 140.00 62.000 8,680.00 0.000 0.00
72" CULVERT PIPE, TYPE 2,3,40R 5 LF 62.000 8,680.00 0057 0057 4051.01 20.00 164.000 3,280.00
62.000 8,680.00 EXCAVATION FOR BOX CULVERTS cY 164.000 3,280.00
0.000 0.00 164.000 3,280.00
0053 0053 P420.24 42.00 186.000 7,812.00 0.000 0.00
24" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 186.000 7,812.00 0058 0058 4101.06 410.00 92.940 38,105.40
2,340R5 186.000 7,812.00 CLASS 47B-3000 CONCRETE FOR BOX cy 92.940 38,105.40
0.000 0.00 CULVERT 92.940 38,105.40
0054 0054 P700.36 92.50 456.000 42,180.00 0.000 0.00
36" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 456.000 42,180.00 0059 0059 4151.00 1.32 8,178.000 10,794.96
444,000 41,070.00 REINFORCING STEEL FOR BOX CULVERT LB 8,178.000 10,794.96
0.000 0.00 8,178.000 10,794.96
4003 4003 3089.80 194.30 0.000 0.00 0.000 0.00
FLOWABLE FILL CONCRETE CY 38.000 7,383.40 0060 0060 8010.03 60.00 23.220 1,393.20
Flowable fill o fill and abandon the box culvert at 54.000 10,492.20 CRUSHED ROCK FOR BASE COURSE cY 23.220 1,393.20
334+04 0.000 0.00 34.850 2,091.00
4004 4004 6960.02 21,970.29 0.000 0.00 0.000 0.00
ADDITIONAL WORK LS 1.000 2197029 GROUP 4A CULVERT AT STA. 184+28 Contracted 62,573.56
Additional work to remove boring 1.000 21,970.29 Current 62,573.56
equipment/casingand to fill a 38' x 50" cavity 0.000 0.00 In place 63,271.36
4005 4005 4043.50 10.50 0.000 0.00 This Estimate 0.00
REMOVE SEWER PIPE LF 420.000 4,410.00 GROUP 4B CULVERT AT STA. 220+57
Remove Sewer Pipe 403+05 to 407+25 Lt 420.000 4.410.00 o061 0061 0030.40 3,000.00 1.000 3,000.00
0.000 0.00  MOBILIZATION LS 1.000 3,000.00
GROUP 4 CULVERTS Contracted 468,881.45 1.000 3,000.00
Current 493,410.09 0.000 0.00
In place 489,926.05

This Estimate

0.00
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Est Number: 0022 Pay Period End Date:  01.15.2016 Est Number: 0022 Pay Period End Date:  01.15.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0062 0062 4044.00 3,300.00 1.000 3,300.00 0069 0069 L001.02 575.00 6.000 3,450.00
PREPARATION OF STRUCTURE EACH 1.000 3,300.00 SEEDING, TYPEB ACRE 15.000 8,625.00
AT STATION 220457 1.000 3,300.00 15.000 8,625.00
0.000 0.00 0.000 0.00
0063 0063 4051.01 20.00 237.000 4,740.00 0070 0070 L032.75 175.00 43.000 7,525.00
EXCAVATION FOR BOX CULVERTS CcY 237.000 4,740.00 MULCH TON 65.314 11,429.95
237.000 4,740.00 65.314 11,429.95
0.000 0.00 0.000 0.00
0064 0064 4101.06 410.00 77.930 31,951.30 GROUP 5 SEEDING Contracted 21,030.00
CLASS 47B-3000 CONCRETE FOR BOX CcYy 77.930 31,951.30 Current 34.152.45
CULVERT 77.930 31,951.30 In place 34,152.45
0.000 0.00 This Estimate 0.00
0065 0065 4151.00 1.30 7,100.000 9,230.00 GROUP 6 BRIDGE AT STA. 323+57.36
REINFORCING STEEL FOR BOX CULVERT LB 7,100.000 9,230.00 0071 0071 0030.60 57,000.00 1.000 57,000.00
7,100.000 9,230.00 MOBILIZATION LS 1.000 57,000.00
0.000 0.00 1.000 57,000.00
0066 0066 8010.03 60.00 21.020 1,261.20 0.000 0.00
CRUSHED ROCK FOR BASE COURSE CY 21.020 1,261.20 0072 0072 6007.22 175.00 341.000 59,675.00
37.000 2,220.00 BRIDGE DECK REPAIR, PARTIAL DEPTH SY 485.397 84,944.48
0.000 0.00 485.397 84,944.48
GROUP 4B CULVERT AT STA. 220+57 Contracted 53,482.50 0.000 0.00
Current 53,482.50 0073 0073 6007.23 400.00 5.000 2,000.00
In place 5444130 BRIDGE DECK REPAIR, FULL DEPTH sy 5.000 2,000.00
This Estimate 0.00 447.797 179,118.80
GROUP 5 SEEDING 0.000 0.00
0067 0067 0030.50 500.00 1.000 500.00 4006 4006 7025.15 11,733.75 0.000 0.00
MOBILIZATION LS 1.000 500.00 REMODEL RAIL EACH 4.000 46,935.00
1.000 500.00 4.000 46,935.00
0.000 0.00 0.000 0.00
0068 0068 L001.01 735.00 13.000 9,555.00 GROUP 6 BRIDGE AT STA. 323+57.36 Contracted 118,675.00
SEEDING, TYPE A ACRE 18.500 13,597.50 Current 190,879.48
18.500 13,597.50 In place 367,998.28
0.000 0.00

This Estimate

0.00
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Est Number: 0022 Pay Period End Date:  01.15.2016 Est Number: 0022 Pay Period End Date:  01.15.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 7 GUARDRAIL 0081 0081 0002.60 8.50 1,810.000 15,385.00
0074 0074 0030.70 1,500.00 1.000 1,500.00 OVERLAY SOLID LINES STA 1,810.000 15,385.00
MOBILIZATION LS 1.000 1,500.00 1,216.390 10,339.32
1.000 1,500.00 0.000 0.00
0.000 0.00 0082 0082 0030.90 115,170.00 1.000 115,170.00
0075 0075 7011.20 22.00 237.500 5,225.00 MOBILIZATION LS 1.000 115,170.00
W-BEAM GUARDRAIL LF 237.500 5,225.00 1.000 115,170.00
237.500 5,225.00 0.000 0.00
0.000 0.00 0083 0083 1020.03 18.50 35.000 647.50
0076 0076 7015.00 23.25 316.000 7,347.00 DELINEATOR, TYPEIII EACH 35.000 647.50
CABLE GUARDRAIL LF 316.000 7,347.00 15.000 277.50
316.000 7,347.00 0.000 0.00
0.000 0.00 0084 0084 1020.20 31.00 18.000 558.00
0077 0077 7020.00 2,050.00 4.000 8,200.00 INSTALL CHEVRONS EACH 18.000 558.00
BRIDGE APPROACH SECTIONS EACH 4.000 8,200.00 15.000 465.00
4.000 8,200.00 0.000 0.00
0.000 0.00 0085 0085 2001.00 12.50 181.000 2,262.50
0078 0078 7023.00 2,975.00 2.000 5950.00 GRAVEL SURFACE COURSE CY 181.000 2,262.50
TERMINAL ANCHORAGE SECTIONS EACH 2.000 5,950.00 155.950 1,949.38
2.000 5,950.00 0.000 0.00
0.000 0.00 0086 0086 2021.00 50.00 9.000 450.00
0079 0079 7024.27 2,350.00 4.000 9,400.00 MAILBOX POST EACH 9.000 450.00
GUARDRAIL END TREATMENT, TYPE Il EACH 4.000 9,400.00 0.000 0.00
4.000 9,400.00 0.000 0.00
0.000 0.00 0087 0087 3016.21 45.00 268.000 12,060.00
GROUP 7 GUARDRAIL Contracted 37.622.00 CONCRETE CLASS 47B-3000 SIDEWALKS 5% 268.000 12,060.00
Current 37,622.00 296.221 13,329.95
In place 37,622.00 0.000 0.00
This Estimate 0.00 0088 0088 3016.39 50.00 16.000 800.00
GROUP 9 BITUMINOUS DETECTABLE WARNING PANEL SF 16.000 800.00
0080 0080 0002.55 7.50 905.000 6,787.50 16.000 800.00
OVERLAY BROKEN LINES STA 905.000 6,787.50 0.000 0.00
609.490 4,571.18 0089 0089 6004.98 175.50 47.700 8,371.35
0.000 0.00 ASPHALT PLUG JOINT SYSTEM LF 47.700 8,371.35
47.700 8,371.35
0.000 0.00
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Est Number: 0022 Pay Period End Date:  01.15.2016 Est Number: 0022 Pay Period End Date:  01.15.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0090 0090 6133.00 22.50 1,729.000 38,902.50 0099 0098 8111.20 1.00 6,466.000 6,466.00
MEMBRANE WATERPROOFING SY 1,729.000 38,902.50 SHOULDER SUBGRADE PREPARATION Sy 6,466.000 6,466.00
1,729.000 38,902.50 0.000 0.00
0.000 0.00 0.000 0.00
0091 0091 7110.04 50.00 36.000 1,800.00 0100 0118 9002.10 27.79 500.000 13,895.00
4 FOOT CHAIN-LINK FENCE LF 36.000 1,800.00 ASPHALTIC CONCRETE FOR STATE TON 500.000 13,895.00
36.000 1,800.00 MAINTENANCE PATCHING, TYPE SPR 0.000 0.00
0.000 0.00 0.000 0.00
0092 0092 7115.04 140.00 2.000 280.00 0101 0099 9005.23 30.78 1,860.000 57,250.80
END POST FOR 4 FOOT CHAIN-LINK FENCE EACH 2.000 280.00 ASPHALTIC CONCRETE, TYPE SPS TON 1,860.000 57,250.80
2.000 280.00 0.000 0.00
0.000 0.00 0.000 0.00
0093 0093 7116.04 140.00 2.000 280.00 0102 0100 9005.75 27.79 18,500.000 514,115.00
CORNER POST FOR 4 FOOT CHAIN-LINK EACH 2.000 280.00 ASPHALTIC CONCRETE, TYPE SPR TON 18,500.000 514,115.00
FENCE 2.000 280.00 20,469.580 568,849.63
0.000 0.00 0.000 0.00
0094 0094 7117.04 140.00 1.000 140.00 0103 0101 9009.00 5.00 5,728.000 28,640.00
PULL POST FOR 4 FOOT CHAIN-LINK FENCE EACH 1.000 140.00 PLACEMENT OF ASPHALTIC CONCRETE FOR Sy 5,728.000 28,640.00
0.000 0.00 DRIVEWAYS AND INTERSECTIONS 5,778.895 28,894.48
0.000 0.00 0.000 0.00
0095 0095 7521.24 25.00 72.000 1,800.00 0104 0102 9010.50 37.79 500.000 18,895.00
24" WHITE PREFORMED PAVEMENT MARKING LF 72.000 1,800.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 18,895.00
72.000 1,800.00 SPR 81.000 3,060.99
0.000 0.00 0.000 0.00
0096 0096 7530.44 1,400.00 2.000 2,800.00 0105 0103 9010.51 40.78 200.000 8,156.00
RAILROAD CROSSING SYMBOL PREFORMED EACH 2.000 2,800.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 8,156.00
PAVEMENT MARKING 2.000 2,800.00 SPS 0.000 0.00
0.000 0.00 0.000 0.00
0097 0117 8022.15 1.36 500.000 680.00 0106 0119 9020.95 747.00 16.000 11,952.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 680.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 16.000 11,952.00
STATE MAINTENANCE PATCHING 0.000 0.00 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0098 0097 8022.20 1.36 19,000.000 25,840.00 0107 0104 9021.12 667.00 65.920 43,968.64
HYDRATED LIME/WARM MIX ASPHALT EACH 19,000.000 25,840.00 PERFORMANCE GRADED BINDER (52-34) TON 65.920 43,968.64
20,550.580 27,948.79 0.000 0.00
0.000 0.00 0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0108 0105 9021.13 747.00 646.000 482,562.00 0117 0114 9188.50 50.00 295.000 14,750.00
PERFORMANCE GRADED BINDER (64-34) TON 646.000 482,562.00 SURFACING UNDER GUARDRAIL sy 295.000 14,750.00
691.285 516,389.90 662.694 33,134.70
0.000 0.00 0.000 0.00
0109 0106 9034.00 5.00 1,955.000 9,775.00 0118 0120 9300.37 1.00 850.000 850.00
PREPARATION OF INTERSECTIONS AND 53 1,955.000 9,775.00 RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00
DRIVEWAYS 3,733.611 18,668.05 MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0110 0107 9053.00 2.00 17,490.000 34,980.00 0119 0115 9300.38 1.00 35,802.000 35,802.00
TACK COAT GAL 17,490.000 34,980.00 RAP INCENTIVE PAYMENT EACH 35,802.000 35,802.00
23,200.000 46,400.00 42,334.190 42,334.19
0.000 0.00 0.000 0.00
0111 0108 9111.00 20.00 170.000 3,400.00 0120 0116 9300.52 3,000.00 1.000 3,000.00
WATER MGAL 170.000 3,400.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 3,000.00
0.000 000 P 1.000 3,000.00
0.000 0.00 0.000 0.00
0112 0109 9170.00 70.00 603.480 42,243.60 4008 4008 9300.60 0.84 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 603.480 42,243.60 SMOOTHNESS INCENTIVE-ASPHALTIC TON 7,978.164 6,701.66
603.480 4224360 CONCRETE 7,978.164 6,701.66
0.000 0.00  SPR Asphalt 0.000 0.00
0113 0110 9173.20 2.85 4,404.000 12,551.40 4009 4009 9300.77 22.69 0.000 0.00
SUBGRADE PREPARATION 53 4,404.000 12,551.40 SMOOTHNESS INCENTIVE-PERFORMANCE TON 206.634 4,688.53
0.000 0.00 GRADED BINDER 206.634 4,688.53
0.000 0.00 PG Binder 64-34 0.000 0.00
0114 0111 9179.23 304.00 301.580 91,680.32 4010 4010 9300.56 0.5334 0.000 0.00
COLD MILLING, CLASS 3 STA 301.580 91,680.32 SUPERPAVE QUALITY INCENTIVE TON 20,550.600 10,961.69
323.376 98,306.30 Superpave Incentive SPR Asphalt 20,550.600 10,961.69
17.946 5,455.58 0.000 0.00
0115 0112 9179.35 5.00 3,773.000 18,865.00 GROUP 9 BITUMINOUS Contracted 1,695,624.11
COLD MILLING, CLASS 5 53 3,773.000 18,865.00 Current 1717 975.98
1,001.654 5,008.27 In place 1,664,538.96
0.000 0.00 This Estimate 5,455.58
0116 0113 9179.72 4.00 1,703.000 6,812.00
REMOVE ASPHALT SURFACE FROM BRIDGE 5% 1,703.000 6,812.00
1,703.000 6,812.00
0.000 0.00
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GROUP 10 GENERAL ITEMS 0129 0129 0003.10 325.00 110.000 35,750.00
0121 0121 0001.08 0.50 7,905.000 3,95250 FLAGGING DAY 110.000 35,750.00
BARRICADE, TYPE || BDAY 7,905.000 3,952.50 139.500 45,337.50
2,545.000 1,272.50 0.000 0.00
0.000 0.00 0130 0130 0003.20 425.00 50.000 21,250.00
0122 0122 0001.10 1.90 942.000 1,789.80 FURNISHING AND OPERATING PILOT VEHICLE DAY 50.000 21,250.00
BARRICADE, TYPE Il BDAY 942.000 1,789.80 18.000 7,650.00
4,025.000 7,647.50 0.000 0.00
0.000 0.00 0131 0131 0003.50 27.50 800.000 22,000.00
0123 0123 0001.75 7.90 700.000 5,530.00 CONCRETE PROTECTION BARRIER LF 800.000 22,000.00
TEMPORARY SIGN DAY EACH 700.000 5,530.00 825.000 22,687.50
112.000 884.80 0.000 0.00
0.000 0.00 0132 0132 0003.56 7.50 142.000 1,065.00
0124 0124 0001.90 1.10 11,280.000 12,408.00 RELOCATE CONCRETE PROTECTION BARRIER LF 142.000 1,065.00
SIGN DAY EACH 11,280.000 12,408.00 825.000 6,187.50
16,222.000 17,844.20 0.000 0.00
0.000 0.00 0133 0133 0003.70 410.00 4.000 1,640.00
0125 0125 0002.28 0.40 5,500.000 2,200.00 TEMPORARY RUMBLE STRIP EACH 4.000 1,640.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 5,500.000 2,200.00 4.000 1,640.00
2,927.000 1,170.80 0.000 0.00
0.000 0.00 0134 0134 0003.74 13,500.00 1.000 13,500.00
0126 0126 0002.30 0.40 2,000.000 800.00 TEMPORARY TRAFFIC SIGNAL EACH 1.000 13,500.00
PAVEMENT MARKING REMOVAL LF 2,000.000 800.00 1.000 13,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0135 0135 0005.10 100.00 195.000 19,500.00
0127 0127 0002.44 0.40 5,500.000 2,200.00 TRAFFIC CONTROL MANAGEMENT DAY 195.000 19,500.00
TEMPORARY PAVEMENT MARKING, TYPE LF 5,500.000 2,200.00 68.000 6,800.00
PAINT 4,527.000 1,810.80 0.000 0.00
0.000 000 0136 0136 0020.00 2.00 500.000 1,000.00
0128 0128 0002.47 0.25 2,750.000 687.50 TRAINING HOUR 500.000 1,000.00
TEMPORARY PAVEMENT MARKING SURFACE LF 2,750.000 687.50 701.000 1,402.00
PREPARATION 0.000 0.00 0.000 0.00
0.000 0.00 0137 0137 0030.00 17,500.00 1.000 17,500.00
MOBILIZATION LS 1.000 17,500.00
1.000 17,500.00
0.000 0.00
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0138 0138 9110.01 50.00 180.000 9,000.00 0146 0146 L032.70 300.00 6.000 1,800.00
RENTAL OF LOADER, FULLY OPERATED HOUR 180.000 9,000.00 TEMPORARY MULCH TON 6.000 1,800.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0139 0139 9110.02 75.00 50.000 3,750.00 GROUP 10 GENERAL ITEMS Contracted 233,022.80
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,750.00 Current 233,022.80
OPERATED 1.000 75.00 In place 153,650.10
0.000 0.00 This Estimate 0.00
0140 0140 9110.03 60.00 180.000 10,800.00 Totals for contract Contracted 3,309,747.12
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 180.000 10,800.00 Current 3,542,212.56
0.000 0.00 In place 3,487,458.81
0.000 0.00 This Estimate 5,455.58
0141 0141 9110.07 60.00 180.000 10,800.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 180.000 10,800.00
4.000 240.00
0.000 0.00
0142 0142 9110.27 50.00 130.000 6,500.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 130.000 6,500.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0143 0143 L022.75 3.20 3,000.000 9,600.00
TEMPORARY SILT CHECK LF 3,000.000 9,600.00
0.000 0.00
0.000 0.00
0144 0144 L022.90 2.40 5,000.000 12,000.00
TEMPORARY SILT FENCE LF 5,000.000 12,000.00
0.000 0.00
0.000 0.00
0145 0145 L022.92 2.00 3,000.000 6,000.00
TEMPORARY EARTH CHECK LF 3,000.000 6,000.00
0.000 0.00
0.000 0.00
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Detailed breakdown of stockpiled
materials
\Item Cd Hltem Desc
6133.00 = MEMBRANE WATERPROOFING
Project 41877 000
Prpsl Line Nbr 0090 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0014 S.P. Initial Payment 1,729.00 11,376.82 320836
na
0016 S.P. Adjustment -1,729.00 -11,376.82 320836
na
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0090: 0.00 $0.00
Total for item code 6133.00: 0.00 $0.00
Total remaining for contract: $0.00



